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CENTENNIAL COMMUNICATIONS 
3349 Route 148, Building A 
Wall, New Jersey 07719 

732-556-2200 

 
November10, 2006 

 
Kris Monteith, Chief 
Enforcement Bureau 
Federal Communications Commission 
445 12th Street, SW 
Room 7-C723 
Washington, DC 20554 
 
Catherine W. Seidel, Acting Chief 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 
 Re: Fifteenth Quarterly Report of  

Centennial Communications Corp. on E911 Compliance 
 
Dear Ms. Monteith and Ms. Seidel: 
 
 Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,1 and 
the request of Commission staff, Centennial Communications Corp. (“Centennial”) 
hereby voluntarily files this fourteenth Quarterly Report detailing our progress in 
deploying Phase I and Phase II enhanced 911 (“E911”) service in our markets.  
Centennial filed its last quarterly progress report on August 8, 2006.  Because 
Centennial provides CMRS service both in and outside of the continental United 
States, this report is divided into two sections -- the first explaining the status of 
Phase II E911 deployment in Puerto Rico and the U.S. Virgin Islands, and the 
second part reports on Phase II E911 deployment in our domestic markets.  In 
addition, we are attaching the Excel spreadsheet detailing our E911 
implementation status.2 
 
I. Puerto Rico/U.S. Virgin Islands 
 

                                            
1  FCC 02-210, released July 26, 2002. 
 
2  See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on 
Wireless E911 Implementation, DA 03-1902, released June 6, 2003. 
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 Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B 
block broadband PCS license for MTA 25 – Puerto Rico/US Virgin Islands.  
Although Centennial initially deployed a network-based solution to effectuate E911 
service in Puerto Rico, Centennial has since initiated a complete upgrade of its 
system there.  As part of that overhaul, Centennial has upgraded from Lucent to 
Nortel switches, effectively replacing its entire network.  Consequently, Centennial 
necessarily switched from a network- to a handset-based solution for the provision 
of E911 services, thus potentially increasing the overall system reliability and 
accuracy with which subscribers can be located in an emergency, through use of 
GPS-enabled devices in individual handsets.   
 

A single PSAP serves Centennial’s entire Puerto Rican service area.  On 
November 4, 2003, Centennial received a request for Phase I and II E911 service 
from this sole PSAP.  Centennial and the PSAP had been  working towards 
deploying both Phase I and Phase II E911 service in Puerto Rico by July 15, 2004.  
However due to persistent equipment compatibility problems between Centennial 
and the PSAP, the parties agreed to extend the Phase II deployment target until 
August 20, 2004, and both Phase I and Phase II service has since been implemented 
via a network-based solution.      

 
With respect to the switch to a handset-based solution, Centennial worked 

closely with the PSAP in Puerto Rico to make sure that the PSAP’s needs were met 
as soon as practicable.  Significantly, Centennial committed to maintaining its 
network-based E911 solution, concurrent with adapting to a handset-based solution, 
until December 31, 2006.  The PSAP – Junta de Gobierno del Servicio 911 – has not 
indicated any objections to, or concerns with, Centennial’s proposal.  On November 
3, 2005, Centennial notified the FCC of its change in solution to provide E911 
service, and also requested a limited waiver of the December 31, 2005 95% 
penetration requirement set forth at 47 C.F.R. § 20.18(g)(1)(v) of the Commission’s 
rules.  In July 2006, Centennial advised the Commission that it had achieved a 
95.55% GPS-capable handset penetration rate, and is in compliance with the FCC’s 
rules for handset-based E911 solutions.  As of October 17, 2006, the GPS-capable 
handset penetration rate had reached 97%.    
         
 Centennial also provides service to the U.S. Virgin Islands of St. Croix and 
St. Thomas under its B Block license for MTA 25.  Each island is served by a single 
PSAP; however at this point, neither PSAP has made a request to Centennial for 
either Phase I or Phase II E911 service.  
 
 Domestic Markets 
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 Through five different subsidiaries,3 Centennial now holds licenses to provide 
digital cellular and PCS service in 34 markets in the Midwest and Southern United 
States.  Centennial provides CMRS in the following six states:  Indiana, Louisiana, 
Michigan, Mississippi, Ohio and Texas.  Centennial utilizes TCS as its E911 
partner and has chosen a network-based solution offered by Andrew Corporation to 
deploy Phase II E911 in its domestic markets.4   
 

Phase I Service – Centennial continues to make significant progress 
initiating Phase I service to PSAPs.  To date, we have initiated Phase I E911 service 
to 148 PSAPs in our domestic markets.  As we have previously reported, Centennial 
continues to receive PSAP requests for Phase I E911 service and we continue to 
implement Phase I service as valid requests are received.  Phase I E911 service has 
been fully deployed in our Indiana, Michigan and Texas markets. Centennial also 
notes that, to date, we have received three valid requests for Phase I E911 service 
from PSAPs in the state of Ohio.  We have deployed Phase I service in Defiance 
County.  The Paulding County, OH PSAP experienced equipment implementation 
issues, which were recently resolved, and that PSAP is now ready to receive Phase I 
data.  Finally, we have received requests for Phase I service from PSAPs in 
Williams County, Ohio and Winn Parish, Louisiana, and plan to implement Phase I 
service to both PSAPs by March 2007.     
 
 Phase II Service - We are implementing Andrew Corporation’s “Geometrix” 
network overlay solution for E911 Phase II compliance in our domestic markets.  
Since the filing of our last quarterly report, Centennial has activated two new 
PSAPs to Phase II compliance (Paulding County, Ohio and Port Gibson/Claiborne, 
MS).  In total, we have integrated eighty-three PSAP markets into a “Live” status, 
and we have six markets in various stages of the implementation process.   
 
 As we previously reported, Centennial experienced deployment difficulties in 
four central Michigan counties - Gladwin, Gratiot, Ogemaw, and Roscommon - due 
to lack of cell site density.  Centennial has since been successful in initiating service 
in Gladwin and Gratiot counties; however, we continue to experience difficulty in 
Roscommon and Ogemaw.  While implementation was attempted, it was 
unsuccessful due to accuracy issues.   (In order to complete triangulation, non-radio 
equipped sites are strategically placed in order to locate distress calls.)  In order to 

                                            
3  Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, 
Centennial Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular 
Telephone Company.  
 
4  See Centennial Communications Corp. Amended Report on E911 Reporting Requirements, 
filed September 9, 2002. 
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improve accuracy to an acceptable level in all four listed Michigan counties, we are 
making site adjustments and deploying equipment at five Phase II GEO-only sites.  
Since our last report, equipment deployment has been completed at three of the 
GEO-only sites, and we have commenced hardware installation for Roscommon and 
Ogemaw counties.  In addition, we have finalized site acquisition for the two 
additional GEO-only sites, and construction will begin at those sites by the end of 
2006.  While this is a time-consuming process, which is further complicated by the 
lack of cell tower sites in the region, we remain in regular contact with the affected 
PSAP directors, and they have not objected to our revised deployment schedule.   
 

Centennial has successfully integrated all Texas PSAPs to Phase II status 
that have requested Phase II service.  Presently, we have no pending Phase II E911 
service requests for Ohio and two pending Phase II requests from PSAPs in 
Mississippi.  The Paulding County, Ohio PSAP just completed their equipment 
upgrade to accept Phase II data and implementation was completed on November 7.  
The Defiance County, OH PSAP has rescinded its Phase II request due to 
equipment issues.  In Mississippi, Phase II service was successfully implemented to 
the Claiborne/Port Gibson PSAP in mid-October.  The Lincoln County PSAP is 
scheduled for deployment this month and the Simpson County PSAP is schedule for 
March 2007.  Finally, Centennial has pending requests from PSAPs in Newton, IN 
and Tangipahoa Parish, LA.  Centennial continues to work cooperatively with 
PSAPs when we encounter issues that result in delays to the previously-negotiated 
mutually acceptable deployment dates.  
  

In sum, Centennial is presently in compliance with all applicable Phase II 
deployment benchmarks, either through meeting the six-month deadline, or 
negotiating mutually acceptable alternative deployment dates.  Phase I & II 
implementation remain a high priority with Centennial in each of the PSAP’s in its 
domestic markets.  Centennial will continue to work cooperatively with PSAPs to 
deliver the requested service in a timely and efficient manner.   
  
III. Affidavit 
 

I hereby declare under penalty of perjury that the information provided in 
this response is true and accurate to the best of my knowledge, information and 
belief. 

 
If you have any questions regarding this report, or require additional 

information, please contact me.  
      Sincerely, 
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  /s/ William Roughton                  
   
  William Roughton 
  Vice President, Legal and Regulatory 
Affairs 
  Centennial Communications Corp. 
 
 
cc: John Ramsey, Executive Director 
 Association of Public-Safety Communications 
 Officials-International, Inc. 
 351 N. Williamson Blvd. 
 Daytona Beach, FL 32114 
 
 Steven Marzolf, President 
 NASNA 
 VITA/Division Public Safety Communications 
 110 S. 7th Street 
 Suite 135 
 Richmond, VA 23219-3931  
 
 Robert M. Gurss 
 Director, Legal & Government Affairs 
 APCO International 
 1725 DeSales Street, NW, #808 
 Washington, DC 20036 
  
 James R. Hobson 
 Miller & Van Eaton, PLLC 
 1155 Connecticut Avenue, NW, Suite 1000 
 Washington, DC 20036 
 Counsel for NENA 
 
 
 Terry Peters, Executive Director 
 NENA 
 4350 N. Fairfax Drive 
 Suite 750 
 Arlington, VA 22203-1695 


